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8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) ( ) 9A.  AMENDMENT OF SOLICITATION NO. 

   
   Sverdrup Technology, Inc.  c/o   
   600 William Northern Blvd  Sverdrup Technology, Inc.  9B.  DATED (SEE ITEM 11) 
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11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers       is extended,       is not 
extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
See Page 2  

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

( ) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

  
 
 

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

 C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 

 
X 

D. OTHER (Specify type of modification and authority)  )   
FAR 43.103(b), Limitation of Funds clause, Changes clause, and Mutual Agreement of the Parties 

E.  IMPORTANT:  Contractor is not, is required to sign this document and return _3_ copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

 
 MAXIMUM QUANTITY REMAINING TASK ORDER CUMULATION   
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 Estimated Potential Potential Estimated  Max Potential Max Potential Contract Funding 
 Cost Perf. Fee Award Fee Cost Perf. Fee Award Fee Value Allotted
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This Mod (23,211,160) (831,195) (554,130) 23,211,160 831,195 554,130 0 $11,169,696   
New Total $76,788,840 $4,268,805 $2,845,870 $23,211,160 $831,195 $554,130 $24,596,485 $52,794,814 

 
 

See Page 3 for Description 
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Purchase Request No./Accounting & Appropriation Data 
 

PR WBS ELEMENT COST CENTER FUND AMOUNT
     

4200155345 197009.10.02.01.03  62EV32  EXCX22006D -$62,600 
4200137676 62-101-58-02  62EI02  ESAX22005D -$15,000 

          
4200155798 522632.08.01.01 62EM30 EXCX22006D $7,000 

  62-101-15-90 62EM10 ESAX22005D $15,820 
  522094.08.01.01.03.01 62EM03 EXCX22006D $23,655 
  62-110-89-32 62EM40 ESAX22005D $30,000 
  62-252-01-01 62ED03 EXCX22005D $110,000 
  197009.10.01.01.12 62ER41 EXCX22006D $16,000 
  62-110-89-41 62EM40 ESAX22005D $3,000 
  62-110-89-51 62EM30 ESAX22005D $10,000 
          

4200156764 516572.04.06.01.01 62EI53 ESAX22006D $162,899 
  401769.06.03.07.02.03 62EI53 EXCX22006D $233,396 
  401769.06.08.02.04.02 62EI41 EXCX22006D $56,072 
  62-467-10-20-W3 62EI32 EXCX22005D $45,243 
  62-467-10-30-X2 62EI24 EXCX22005D $3,774 
  197009.10.01.01.05 62EI42 EXCX22006D $10,000 
  197009.10.01.01.05 62EI24 EXCX22006D $4,686 
  522632.08.01.01 62EI24 EXCX22006D $3,500 
  62-617-47-50 62EI32 EXCX22005D $10,089 
  516572.04.06.02.01 62EI53 ESAX22006D $82,493 
  62-467-10-20-W3 62EI12 EXCX22005D $95,852 
  401769.06.08.02.04.02 62EI11 EXCX22006D $18,467 
  62-467-10-20-W6 62EI11 EXCX22005D $18,827 
  378710.05.02 62EI51 ESAX22006D $374 
  604746.02.06.05.08 62EI01 ESAX22006D $14,600 
  401769.06.03.07.04.04 62EI24 EXCX22006D $15,347 
  401769.06.01.02.03 62EI21 EXCX22006D $71,494 
  401769.06.08.02.04.02 62EI12 EXCX22006D $22,207 
  62-614-20-04-1M 62EI12 EXCX22005D $1,745 
  62-614-20-04-1A 62EI12 EXCX22005D $156 
          

4200157055 136905.08.01.03 62EV22 ESAX22006D $74,000 
  136905.08.01.04 62EV63 ESAX22006D $30,000 
  136905.08.01.04 62EV61 ESAX22006D $22,984 
  136905.02.04.08 62EV12 ESAX22006D $239,626 
  136905.02.01.08 62JP10 ESAX22006D $37,524 
  604746.01.98.08 62VP02 ESAX22006D $86,930 
  136905.02.05.08 62EV63 ESAX22006D $480,102 
  136905.02.04.08 62EV31 ESAX22006D $117,494 
  136905.02.04.08 62EV33 ESAX22006D $179,948 
  136905.02.04.08 62EV32 ESAX22006D $63,636 
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  136905.08.05.07.01.08 62ER33 ESAX22006D $35,000 
  136905.02.06.08 62EI13 ESAX22006D $30,000 
  136905.02.06.08 62EI24 ESAX22006D $30,000 
  136905.08.05.09.02.08 62EI32 ESAX22006D $165,140 
  136905.02.04.08 62ER42 ESAX22006D $6,000 
  136905.02.02.08 62JP10 ESAX22006D $230,801 
  136905.02.04.08 62JP10 ESAX22006D $562,076 
  136905.02.05.08 62JP10 ESAX22006D $549,180 
  136905.02.06.08 62JP10 ESAX22006D $662,937 
  136905.02.03.08 62JP10 ESAX22006D $651,757 
  136905.08.04.01.08.01 62JP02 ESAX22006D $200,000 
  321878.04.10.01.01 62JP40 ESAX22006D $2,489 
  136905.08.05.11.01.01.08 62EV63 ESAX22006D $309,633 
  136905.08.05.08.06.08 62EV24 ESAX22006D $24,440 
  136905.08.05.08.01.08 62EV22 ESAX22006D $19,924 
  136905.08.05.03.01.01.08 62EV32 ESAX22006D $534,046 
  136905.08.01.04 62ER22 ESAX22006D $122,633 
  136905.01.01.08 62NP20 ESAX22006D $77,427 
  136905.01.01.08 62NP02 ESAX22006D $21,699 
  136905.01.01.08 62JP02 ESAX22006D $858 
  136905.08.03.01.08 62JP40 ESAX22006D $24,921 
  136905.08.05.06.01.08 62ER41 ESAX22006D $15,000 
  136905.08.04.01.08.11 62ER43 ESAX22006D $100,000 
  136905.02.06.08 62EV22 ESAX22006D $597,900 
  136905.08.04.01.08.07 62EV22 ESAX22006D $170,000 
  136905.08.04.01.08.11 62ER32 ESAX22006D $114,342 
  136905.08.05.03.03.01.08 62EV32 ESAX22006D $210,277 
  136905.08.05.09.02.08 62EV22 ESAX22006D $100,000 
  136905.08.05.03.01.01.08 62EV31 ESAX22006D $149,171 
  136905.08.05.02.01.08 62EV32 ESAX22006D $93,616 
  136905.08.05.05.01.08 62ER41 ESAX22006D $15,000 
          

4200157230 524238.08.01.01.03 62EV12 EXCX22006D $38,054 
  197009.10.01.01.11 62EV33 EXCX22006D $144,000 
  401769.06.01.02.03 62EV23 EXCX22006D $83,155 
  931164.08.04 62EV30POOL EXCX22006D $30,000 
  197009.10.01.01.10 62EV31 EXCX22006D $83,000 
  197009.10.02.01.02 62EV32 EXCX22006D $62,600 
  62-617-47-20 62EV21 EXCX22005D $130,000 
  931164.08.04 62EV13POOL EXCX22006D $11,578 
  197009.10.01.01.03 62EV13  EXCX22006D $63,500 
  524238.08.01.01.03 62EV33 EXCX22006D $42,002 
  524238.08.01.01.03 62EV31 EXCX22006D $137,559 
  401769.06.03.03.02.07 62EV63 EXCX22006D $2,692 
  401769.06.01.01.08 62EV34 EXCX22006D $90,296 
  401769.06.01.01.08 62EV32 EXCX22006D $16,229 
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  401769.06.01.01.08 62EV63 EXCX22006D $112,484 
  401769.06.01.01.08 62EV12 EXCX22006D $5,489 
  401769.06.03.07.03.03 62EV13 EXCX22006D $8,727 
  401769.06.03.03.02.07 62EV13 EXCX22006D $125,000 
  516572.04.06.01.01 62EV52 ESAX22006D $120,617 
  401769.06.03.07.02.03 62EV52 EXCX22006D $39,524 
  62-467-10-20-W3 62EV52 EXCX22005D $138,805 
  401769.06.01.02.03 62EV24 EXCX22006D $14,075 
          

4200157237 278083.01.01.03 62VP40 ESAX22006D $106,334 
  463169.01.12.01 62VP31 ESAX22006D $113,807 
  62-344-42-10 62VP35 ESAX22005D $6,935 
  401769.06.08.02.04.02 62VP30 EXCX22006D $52,441 
  62-467-10-30-X1 62VP30 EXCX22005D $55,151 
  62-467-10-20-W1 62VP30 EXCX22005D $34,650 
  637495.06.02.01.08.01 62VP30 EXCX22006D $234,127 
  401769.06.02.02.01.09 62VP30 EXCX22006D $84,442 
          

4200157988 62-379-30-01 62VP11 EXCX22005D $55,000 
  825080.05.06.01 62EO30 ESAX22006D $120,000 
          

4200158476 750271.09.01.08 62ET10 EXCX22006D $12,705 
  814060.08.07 62ET30 ESAX22006D $198,894 
  814060.08.07 62ET01 ESAX22006D $19,569 
          

4200159805
  520871.08.01.01.02 62ER43 EXCX22006D $36,128 
 62-617-46-10 62ER23 EXCX22005D $7,704 
 522632.08.01.01 62ER22 EXCX22006D $112,316 
 197009.10.01.01.12 62ER42 EXCX22006D $42,500 
 644423.06.02.14.08 62ER22 ESAX22006D $210,000 
      
      TOTAL $11,169,696 

 
Description of Modification 
 

The purpose of this modification is to provide $11,169,696 of incremental funding and extend the 
estimated funding coverage date through October 3, 2006, pursuant to Clause 52.232-22, Limitation of 
Funds.  It also is to update Clause B-2, Estimated Cost, Performance and Award Fee, to provide 
additional information for the Summation of Task Orders for Base Year 10/16/2005 – 03/31/2006; add 
Clause 1852.237-72, Access to Sensitive Information, and Clause 1852.237-73, Release of Sensitive 
Information, to PART II: Contract Clauses, Section I; revise DRD 1061MA-002, Activity Reports, to 
change the submission frequency from ten working days following the end of the Contractor’s 
accounting month to ten working days following the end of the calendar month; and revise DD Form 
254, Contract Security Classification and Specification, of Attachment J-12; all pursuant to the 
Changes clause and Mutual Agreement of Parties.  Accordingly, the contract is changed in the 
following particulars:   
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 A. Clause B. 2 ESTIMATED COST, PERFORMANCE FEE AND AWARD FEE, shown in Mod 10 is 
hereby deleted in its entirety and the revised Clause B.2, shown on enclosed replacement page B-2 
(Mod 13), is substituted in lieu thereof. 
 

B. Clause B.4, CONTRACT FUNDING (1852.232-81) (JUN 1990), shown in Mod 12 is hereby 
deleted in its entirety and the revised Clause B.4, shown on enclosed replacement page B-4 (Mod 
13), is substituted in lieu thereof.  
 

C. Clause 1852.237-72, ACCESS TO SENSITIVE INFORMATION (JUNE 2005), and Clause 
1852.237-73, RELEASE OF SENSITIVE INFORMATION (JUNE 2005) (JUNE 2005), shown on 
enclosed replacement pages J-12 (Mod 13) through J-15 (Mod 13) are hereby added to PART II: 
CONTRACT CLAUSES, SECTION I.  In order to implement this change, pages I-12 through I-20 
of the basic contract should be removed and replaced with the enclosed replacement pages I-12 
(Mod 13) through I-23 (MOD 13). 

 
D. DRD 1061MA-002, Activity Reports, shown in the basic contract, is hereby deleted in its entirety 

and the revised DRD 1061MA-002, shown on enclosed replacement page J-2-19 (Mod 13), is 
substituted in lieu thereof. 

 
E. DD Form 254, CONTRACT SECURITY CLASSIFICATION AND SPECIFICATION, of Attachment J-12 

of the basic contract is hereby deleted in its entirety and the enclosed revised DD Form 254, shown on 
enclosed replacement pages J-12-2 (Mod 13) and J-12-3 (MOD 13), is substituted in lieu thereof. 

 
F. Revisions described above are indicated by a vertical line in the right margin of the enclosed 

replacement pages. 
 

 
Contractor’s Statement of Release 

 
In consideration of the modification agreed to herein as complete equitable adjustment for the 
contractor’s proposal for adjustment listed below, the contractor hereby releases the Government 
from any and all liability under this contract for further equitable adjustment attributable to such facts 
or circumstances giving rise to said contract changes and/or contractor proposals, and for such 
additional obligations as may be required by this modification.   

 
                Contract                                                            Contractor 
       Change Identification              Proposal Number 
 
                  Modification 13             Not Applicable    
  
 

 



 

(3) If the Contracting Officer determines that the Contractor will not achieve a level 
of performance commensurate with the provisional rate, payment of provisional 
award fee will be discontinued or reduced in such amounts, as the Contracting 
Officer deems appropriate. The Contracting Officer will notify the Contractor in 
writing if it is determined that such discontinuance or reduction is appropriate.  

 
(4) Provisional award fee payments will not be made prior to the first award fee 

determination by the Government.  
 

(g) Award fee determinations are unilateral decisions made solely at the discretion of the 
Government. 

 
(End of Clause) 

 
 
B.4 CONTRACT FUNDING (1852.232-81) (JUN 1990)
 

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation 
of Funds clause, the total amount allotted by the Government to this contract is 
$50,720,181. This allotment is for Engineering, Science & Technical Services and 
covers the following estimated period of performance: contract award through 
October 3, 2006. 

 
(b) An additional amount of $2,074,633 is obligated under this contract for payment of 

fees. 
 
(c) Recapitulation of funding is as follows: 
 

 Previous This Action Total 
Estimated Cost: $39,988,008 $10,732,173 $50,720,181
Prov. Performance Fee: $982,266 $262,514 $1,244,780
Prov. Award Fee: $654,844 $175,009 $829,853
Earned Performance Fee: $0 $ 0 $0
Earned Award Fee: $0 $ 0 $0
Total Sum Allotted: $41,625,118 $11,169,696 $52,794,814

 
(End of Clause) 

 
 
 
 

 

 B-4 (MOD 13) 


	The purpose of this modification is to provide $11,169,696 of incremental funding and extend the estimated funding coverage date through October 3, 2006, pursuant to Clause 52.232-22, Limitation of Funds.  It also is to update Clause B-2, Estimated Cost, Performance and Award Fee, to provide additional information for the Summation of Task Orders for Base Year 10/16/2005 – 03/31/2006; add Clause 1852.237-72, Access to Sensitive Information, and Clause 1852.237-73, Release of Sensitive Information, to PART II: Contract Clauses, Section I; revise DRD 1061MA-002, Activity Reports, to change the submission frequency from ten working days following the end of the Contractor’s accounting month to ten working days following the end of the calendar month; and revise DD Form 254, Contract Security Classification and Specification, of Attachment J-12; all pursuant to the Changes clause and Mutual Agreement of Parties.  Accordingly, the contract is changed in the following particulars:  

